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I. HEADING -
k\-'/ C\";
Date: April 3, 1995
Site: Columbus Auto Parts Site, Columbus, Ohio
From: wWANNNmgge», O0SC, U.S. EPA, Region V EERB,
Westlake, OH ...ccveecessccceccscnnns (ERU/REGV)

To:
R. Karl, USEPA, EERB, Chicago, IL...ccceeeccenoascas (KARL.R)
R. Powers, USEPA, EERB, RS-1, Grosse Ile, MI...... (ERU/REGV)
B. Wester, ORC, Chicago, IL....ceeesseeesssccassncess (BY FAX)
L. Beasley, USEPA, ESS, HSE-5J, Chicago, IL......... (BY FAX)
K. Clouse, OEPA, DERR, SIU, Columbus, OH.......o0c0. (BY FAX)
D. Osterfeld, OEPA, Columbus, OH....:.ccteotennasnnns (BY FAX)
R. Bonner, OEPA-ERRD, ColumbusS, OH......eoveceeeeeaas (BY FAX)
S. Yabaile, OEPA, CDO, Columbus, OH......eceeeevoncn (BY FAX)
T. Yersavich, OEPA PIC, Columbus, OH........e0. (614)644-2737
Lt. R. Guay, Columbus Fire Dept., Columbus, OH.(614)645-6637
Cmdr. J. Dean, Columbus Police Dept, Columbus, OH..(BY MAIL)
Duty Officer, NRC, Washington, D.C......c.ciciiuecnnn (BY FAX)
T. Johnson, USEPA Headquarters, Washington DC.. (703)603-9107

Subject: Pollution Report for Removal Action

POLREP NO. 8 AND FINAL
IT. BACKGROUND:

Site No: XR

Delivery Order No: 5001-05-638

Response Authority: CERCLA

CERCLA Incident Category: Removal Funded

NPL Status: None

Start Date: 10-24-94

Demobilization Date: 12-09-95

Completion Date: 02-21-95
ITI. SITE INFORMATION:

A, Incident Category - Removal Funded

B. Site Description

1. Location - The Columbus Auto Parts site consists

of approximately 32 acres of land containing
several large buildings which formerly housed
manufacturing and office activities until the
facility closed in 1989. Current site ownership
is uncertain at this time.

2. Description of Threat - On June 27, 1994, U.S. EPA
conducted a site assessment and documented the
presence of abandoned drums containing corrosive
and petroleum wastestreams. Drums were
deteriorated, leaking, and unsecured. In
addition, a number of open pits, containing
petroleum based wastes were also encountered at
the site, along with several UST's and an AST,
which contained flammable wastes. These wastes
posed threats to human health and the environment




through fire and explosion, direct contact,
inhalation, and ingestion routes of exposure.
c. Site Inspection Results

The June 27, 1994 U.S. EPA site inspection revealed the
presence of drums containing corrosive and petroleum
based wastes scattered throughout the facility. Drums
of wastes were relocated during the site inspection to
a central area. Drum samples collected indicated the
presence of materials which were corrosive, with pH
values of less than 1 Standard Unit; and ignitable,
with flashpoints of 800oF and 1260oF. In addition, trace
levels of polychlorinated biphenyls were found in
samples obtained from open pits of oily wastes.
Evidence that the site was frequented by vagrants was
readily apparent.

IV. RESPONSE INFORMATION
A, Situation
1. Current Situation
December 16, 1995 - U.S. EPA, TAT, and ERCS
Response Manager on site to complete offsite
transportation and disposal of drummed wastes.
Two 20 cubic yard rolloff boxes of non-hazardous
debris transported offsite by Metropolitan
Environmental (1) and Buffalo Fuels (1), for
disposal at County Environmental Landfill in
Carey, Ohio. Four drums (280 gal.) of caustic
liquids, three drums (165 gal.) of oxidizing
liquids, and four drums (250 gal.) of acid liquids
transported offsite by Heritage Transport for
treatment and disposal at Heritage Environmental
Services in Indianapolis, Indiana.

December 17, 1995 - All remaining equipment,
including office trailers, demobilized from the
site. Security guard service discontinued.

January 17, 1995 - TAT onsite to monitor
subcontractor activities on site. Scrap dealer
onsite cutting previously decontaminated UST's in
preparation for final disposal. Scrap tank
portions loaded onto two dump trucks for transport
to LTV Steel in Cleveland, Ohio.

January 18, 1995 - TAT and two dump trucks with
scrap tank portions onsite at LTV Steel. Forty
tons of scrap tank portions are delivered to LTV
Steel smelting process for immediate processing.

2. Removal Activities To Date - All identified wastes
have been removed from the site and properly
disposed, or have been identified, controlled from
future migration, and left in place for future
remedial action.



3. Enforcement - Actions to identify potentially
responsible parties continue and are being
addressed by the U.S. EPA.

B. Planned Removal Activities
All activities at the site have been completed in
accordance with the Action Memorandum.

c. Next Steps
Preparation of the final O0SC Report is underway.

D. Key Issues
Access to the site has been restricted by repair of the
site fencing. Wastes from pits, tanks, and drums
abandoned at the site have been repackaged and
transported offsite for proper disposal. Soil and
groundwater contamination at the site was identified
and covered to prevent immediate access/exposure.

V. COST INFORMATION
Costs through 01/19/95

BUDGETED TOTAL TO DATE REMAINING
ERCS $700,000 $381,716 $318,284
Contingency $105, 000 $ 0 $105,000
TAT $240,000 $ 76,432 $163,568
Contingency $209,000 $ 0 $209,000
Extramural Total $1,254,000 $458,148 $795,852
EPA DIRECT $ 35,640 $ 13,883 $ 19,932
EPA INDIRECT $ 70,200 $ 29,606 $ 42,419
Grand Total $1,359,840 $501,637 $858,203

The above accounting of expenditures is an estimate based on
figures known to the 0SC at the time this report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the 0OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.



Contaimment
Migration
Wastestream Medium Quantity Control Treatment

Waste Cutting Liquid 17950 gal NA Precipi-
0il ard Water Wastes tation
Waste Diesel Liquid 1321 gal NA Reuse

Fuel and Water Wastes

Waste Gasoline Liquid 2000 gal NA Reuse
ard Water Wastes
PCB Light Solid 1036 kg NA Dechlor-
Ballasts Wastes ination
PCB Capacitors Liquid 791 kg NA Dechlor-
Wastes ination
PCB Liquid 220 kg NA Dechlor-
Transformers Wastes ination
Non-Hazardous Solid 522 cy NA Landfill
Debris Wastes
Oily Liquid 51480 gal NA Precipi-
Wastewater Wastes tation
PCB Solids Solid 63 kg NA Landfill
Wastes
Barium Salts Solid 1500 1b NA Stabil-
Wastes ization
Caustic Liquid 280 gal NA Neutral-
Liquids Wastes ization
‘Acid Liquids Liquid 250 gal NA Neutral-
Wastes ization
Oxidizing Liquid 165 gal NA Neutral-
Liquids Wastes ization
Scrap UST's Solid 2 UST's NA Landfill
Wastes
Scrap UST's Solid 5 UST's NA Recycled
Wastes

Disposal

Edwards 0il
Detroit, MI

Central Ohio
0il, Inc.
Columbus, OH

NorthEast
Chemical
Cleveland OH

SD Myers Inc.
Tallmadge OH

SD Myers Inc.
Tallmadge OH

SD Myers Inc.
Tallmadge OH

County Env.
Carey, OH

Research 0il
Cleveland OH

SD Myers Inc.
Tallmadge OH

ChenMet Serv.
Wyandotte MI

Heritage Env.
Indianapolis
Heritage Env.
Indianapolis
Heritage Env.
Indianapolis

County Env.
Carey, OH

ITV Steel
Cleveland OH




